

## Performance in Initiation of Clinical Research – Q2 – 22/23

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready to Start	Reasons for Delay	Comments	Reasons for delay correspond to:
208006	21/NW/0261	301038	SPUDDS	Yes	19/10/2021	5	13	18	01/10/2021	01/10/2021	23/09/2021	06/10/2021	06/10/2021	Please Select...	06/10/2021		none	Please Select...
208007	20/LO/1288	289577	BI in Non CF Bronchiectasis	No		5			28/11/2020	12/10/2021	17/05/2021	14/10/2021	18/10/2021	Please Select...	19/10/2021	J - Other	none	Neither
208008	21/FT/0003	291436	AERIFY 2	Yes	18/05/2022	57	153	210	14/09/2021	20/10/2021	15/03/2021	15/12/2021	16/12/2021	Please Select...	08/02/2022	G - No patients consented	2 patients screened, one excluded other declined	Neither
208009	21/SC/0261	300456	Safety & immunogenicity extension study for ChAdOx1 nCoV-19	No		86			24/11/2021	24/11/2021	20/08/2021	18/02/2022	18/02/2022	Please Select...	03/03/2022	J - Other	Nurses awaiting list of consented patients from LSTM	Neither
208010	21/NW/0140	291937	NEWTON-AF	Yes	18/02/2022	54	72	126	13/04/2021	15/10/2021	22/06/2021	29/10/2021	08/12/2021	Please Select...	18/02/2022	J - Other	No major delays, but some slight issues and delays with costings.	Neither
208011	21/NW/0312	298506	RABAP-AF	Yes	01/07/2022	45	0	45	08/01/2022	17/05/2022	07/12/2021	01/07/2022	01/07/2022	Please Select...	01/07/2022	D - Sponsor Delays	issues identifying appropriate patients	Sponsor
211145	21/NW/0294	1003950	Vertex VX-121	No		14			30/09/2021	12/04/2022	15/12/2021	14/04/2022	23/04/2022	Please Select...	26/04/2022	J - Other	No Delays	Neither
211146	22/EM/0083	1005127	Sequoia CY8301	Yes	04/10/2022	147	35	182	21/10/2021	05/04/2022	25/05/2022	05/08/2022	30/08/2022	Please Select...	30/08/2022	E - Staff availability issues	Capacity issues within department	Neither
211150	20/SC/0423	288506	UK ROX	Yes	02/07/2022	112	18	130	03/02/2022	22/02/2022	02/03/2021	26/05/2022	14/06/2022	Please Select...	14/06/2022	E - Staff availability issues	Delays with staff training.	Neither
211153	21/LO/0818	298246	MODULAR ATP	No		158			16/08/2021	04/04/2022	04/01/2022	05/09/2022	07/09/2022	Please Select...	07/09/2022	E - Staff availability issues	Delays to complete staff training. There were also staffing capacity issues.	Neither
211156	22/YH/0064	306757	SCOOT	Yes	28/09/2022	168	11	209	01/03/2022	01/03/2022	14/03/2022	09/02/2022	15/09/2022	Please Select...	15/09/2022	J - Other	Issues with equipment resulting in delay to set up.	Neither
211160	22/PR/0701	315215	TYRX Pocket Health	Yes	16/09/2022	20	10	30	23/06/2022	17/08/2022	20/07/2022	05/09/2022	06/09/2022	Please Select...	06/09/2022		No Delays	Please Select...