

Performance in Initiation of Clinical Research – Q1 – 22/23

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
203490	21/NW/0251	301038	SPUDDS	Yes	19/10/2021	5	13	18	01/10/2021	01/10/2021	23/09/2021	06/10/2021	06/10/2021	Please Select...	06/10/2021		none	Please Select...
203491	20/LO/1288	289577	BI in Non CF Bronchiectasis	No		6			26/11/2020	12/10/2021	17/05/2021	14/10/2021	18/10/2021	Please Select...	16/10/2021	J - Other	none	Neither
203492	20/NW/0312	284188	The DAPA-MI Study	Yes	08/04/2022	210	39	249	28/07/2021	02/08/2021	23/07/2020	28/09/2021	28/02/2022	Please Select...	03/03/2022	J - Other	Covid 19 Delay	Sponsor
203493	21/FT/0003	291436	AERIFY 2	Yes	18/05/2022	57	153	210	14/09/2021	20/10/2021	15/03/2021	15/12/2021	16/12/2021	Please Select...	08/02/2022	G - No patients consented	2 patients screened, one excluded other declined	Neither
203494	21/SC/0291	300456	Safety & immunogenicity extension study for CHAdOx1 nCoV-19	No		36			24/11/2021	24/11/2021	20/08/2021	18/02/2022	18/02/2022	Please Select...	03/03/2022	J - Other	Nurses awaiting list of consented patients from LSTM	Neither
203495	21/NW/0140	291937	NEWTON-AF	Yes	18/02/2022	54	72	126	13/04/2021	15/10/2021	22/06/2021	26/10/2021	08/12/2021	Please Select...	18/02/2022	J - Other	No major delays, but some slight issues and delays with castings.	Neither
204922	21/NW/0312	268866	RABLAP-AF	Yes	01/07/2022	45	0	45	06/01/2022	17/05/2022	07/12/2021	01/07/2022	01/07/2022	Please Select...	01/07/2022	D - Sponsor Delays	issues identifying appropriate patients	Sponsor