

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
197109	19/LO/1064	260639	Tight K Trials	Yes	02/08/2021	71	17	88	28/01/2021	06/05/2021	06/11/2019	06/05/2021	16/07/2021	Please Select...	27/07/2021	B - Suspended by sponsor	Covid19 restrictions	Neither
197110	21/LO/0080	293186	CF STORM Trial	Yes	13/08/2021	42	30	72	26/04/2021	02/06/2021	10/03/2021	14/07/2021	14/07/2021	Please Select...	13/08/2021	J - Other	no major delays, slight issues with approving costings.	Neither
197111	21/NW/0251	301038	SPUDDS	Yes	19/10/2021	5	13	18	01/10/2021	01/10/2021	23/09/2021	06/10/2021	06/10/2021	Please Select...	06/10/2021		none	Please Select...
197114	20/LO/1268	289577	BI in Non CF Bronchiectasis	No		6			26/11/2020	12/10/2021	17/05/2021	14/10/2021	18/10/2021	Please Select...	19/10/2021	J - Other	none	Neither
197128	20/NW/0312	284188	The DAPA-MI Study	No		210			28/07/2021	02/08/2021	23/07/2020	28/09/2021	28/02/2022	Please Select...	03/03/2022	J - Other	Covid 19 Delay	Sponsor
197131	21/FT/0003	291436	AERIFY 2	No		57			14/09/2021	20/10/2021	15/03/2021	15/12/2021	16/12/2021	Please Select...	08/02/2022	G - No patients consented	2 patients screened, one excluded other declined	Neither
197132	21/SC/0261	300456	Safety & immunogenicity extension study for ChAdOx1 nCoV-19	No		86			24/11/2021	24/11/2021	20/08/2021	18/02/2022	18/02/2022	Please Select...	03/03/2022	J - Other	Nurses awaiting list of consented patients from LSTM	Neither
200981	21/NW/0140	291937	NEWTON-AF	Yes	18/02/2022	54	72	126	13/04/2021	15/10/2021	22/06/2021	26/10/2021	08/12/2021	Please Select...	18/02/2022	J - Other	No major delays, but some slight issues and delays with costings.	Neither
201027	20/WS/0098	280206	ICORMICA	Yes	01/12/2021	191	6	197	26/04/2021	18/05/2021	07/01/2021	25/10/2021	25/11/2021	Please Select...	26/11/2021	J - Other	Delays to set up caused by distribution of paperwork, followed by being unable to schedule SIV as a result of staffing issues.	Neither